State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: March 31, 2003

Project ID  0092-03-07
Project Title Transit Benefit Sector Analysis

Approved Starting Date (Contract Date): January 6, 2003
Estimated Completion Date: 9 months

Primary Investigator: HLB Decision Economics, Inc.
WisDOT Technical Contact: John Etzler
Administrative Contact: Nina McLawhorn

Description: The impacts (costs/benefits) of transit to specific economic sectors (e.g., education, retail, manufacturing
and medica) in Wisconsin remains largely unknown and unquantified. A detailed sector analysis will assess the
importance of trangit to Wisconsin communities and the state' s continued economic growth.

Project Cost: $100,000

Expendituresfor current quarter: $11,205.98
Total Expendituresto date: $11,205.98

Percent Complete: 39%

Progress This Quarter: (Includesproject committee meetings, work plan status, contract status, significant progress, etc.)
- Conducted areview and received approval of work plan and schedule during kick-off meeting with HLB Decision
Economics, Inc. and Oversight Committee
Literature review and accompanying literature search database have been completed.
Initial stages of data collection phase have begun
o0 ldentified 6-trangit systems from regional sections of state that will serve as“sampling” for in-depth surveying
0 Provided initid information on expenditures and revenues for other systems in state
o Consultant is completing surveying tool that will be used for sampling purposes

Work Next Quarter: (Includesproject committee meetings, work plan status, contract status, significant progress, etc.)
Completion of data collection and surveying of “sample’ systems
Beginning and expected completion of economic assessment analysis
Risk analysis sesson with Oversight Committee to review

Circumstances Affecting Pr ogr ess/Budget:
None

Gantt Chart attached: Yes X No
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